
PDA GHP PBM CMS Timeframe

PPP P P 1 – 3 Months

PPP 6 Years

PPP 6 Years

Steps Required PDA GHP PBM CMS Timeframe Steps Required PDA GHP PBM CMS Timeframe

Monthly Eligibility PPP Monthly Review Data PPP 1 – 3 Months

Cost Reporting PPP Monthly Generate New Cost Report PPP 1 – 2 Weeks

Continue Data Gathering PP P Monthly Submit Appeal Request PP 1 – 2 Weeks

Drug Filtering PPP Monthly Wait for Appeal Approval PPP P 1 – 2 Months

Enrollment Updates PP P Bi-Annual Complete the Reopening PPP 3 Months

Application Renewal w/ Attestation PP P Yearly Resubmit Reconciliation PPP P 1 – 2 Weeks

CCNs PPP Yearly Payment Justification PP 1 – 2 Weeks

Final Reconcilitation PPP P P Yearly Wait for Payment P P 2 – 4 Weeks

Total PPP P P P  Up to 30 Months
1 Total PPP P P P 7 – 13 Months
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P

PP

PPP

Ongoing Retiree Drug Subsidy Administration and Reopening Appeals Processing Implementation Schedule

Heavy Work (Claims Processing, Detailed Review, Reporting, Supplying RDS Requirements, Etc.)

Documentation and Data Gathering

Minimal Work (Gather Documents. Phone Calls. Etc.)

Medium Work (Data Review, Information Processing, Conferece Calls, Etc.)

Retiree Drug Subsidy Ongoing and Reopening Services Schedule

Data Storage

Audit Support

2
The first application is generally filed on its own due to a pending reopening deadline drawing near.  After 

the first application deadline has been met, subsequent applications can be filed in batches so the average 

of 7-13 months is not cumulative for all applications being reviewed.

1
On average, monthly RDS services to the client begins 3 months after the contracts are signed.  The total timeline 

for each application is approximately 30 months from Application Submission through Final Reconciliation.

Ongoing RDS Administration Reopening Appeal Processing


